From: |

Date: Wed, 12 May 2010 18:34:10 -0400

Subject: 1 CO6 RR029912-01 - PI: Roper - Potential Site Issues

Dear Dr. Corvinus and Dr. Roper,

It has come to the attention of NCRR that the current site where the planned construction described in 1
C06 RR029912-01 — PI: Roper is located has had a few wastewater issues. Please address the following
guestions regarding the potential effect of the wastewater treatment issues on the execution of the
construction proposed in the awarded grant application.

1. How long will it take to fix the currently inoperable wastewater system or design a new wastewater
system? How will that impact the proposed timeline for the construction of the facilities funded by 1
C06 RR029912-01 — PI: Roper?

2. Whatis the status of the permits for the wastewater treatment facilities? Has the Department of
Environmental and Natural Resources (DENR) revoked any permits or required new permits to be filed
for the current wastewater facilities? Will these permits delay the construction proposed in this grant?
3. Have theissues/citations from DENR been resolved? If so, what was the resolution? If not, when
does the University of North Carolina Chapel Hill anticipate resolution of these issues?

4. What is the distribution of waste between the two current wastewater systems? Is one solely for
animal water and the other solely for “domestic” waste, or is there co-mingling of waste in either
wastewater treatment facility?

5. Has the University of North Carolina Chapel Hill evaluated the facilities for any other
wastewater/water treatment issues? If so, please indicate the findings.

6. Do any wetlands exist on the construction site proposed in 1 C06 RR029912-01 — PI: Roper? If so,
please indicate how this will affect the construction and construction timeline for the proposed
buildings for this grant.

7. Have there been any changes in the plans for construction in order to make the buildings/facilities
more environmentally sustainable? If so, please describe them. How would these plans affect the
timing of the construction approved in 1 CO6 RR029912-01 — PI: Roper?

8. How will the University of North Carolina Chapel Hill ensure that similar issues do not occur at this
site due to construction and/or the additional animals to be housed once construction is complete?

Please provide a response that is countersigned by an authorized business official at the University of
North Carolina Chapel Hill no later than close of business on May 21, 2010.

Please let me know if you have any questions.



Regards,

Christy

Christy Leake

Grants Management Specialist

Office of Grants Management

National Center for Research Resources, NIH

One Democracy Plaza

6701 Democracy Blvd, Room 1045

Bethesda, MD 20892 (20817 for Express Delivery)



